
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
April 26, 2012

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed
1 E Draft Survey Unit 201 Project Report 1/20/12 2/20/12

2 C
Draft Survey Unit Project Reports for 
Survey Units 191,193, 195, 196 1/25/12 2/27/12

3 C
Final Treatability Study Completion Report, 
Remedial Unit-C5, Building 134 1/27/12 n/a

4 D-1, D-2, G
Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report 1/30/12 n/a

5 C

Replacement pages/CD for Final 
Treatability Study Completion Report, 
Remedial Unit-C5, Building 134 2/2/12 n/a

6 Basewide
Final Base-wide Radiological Management 
Plan 2/3/12 n/a

7 C
Draft Survey Unit Project Reports for 
Survey Units 197, 198, 199, and 200 2/7/12 3/9/12

8 C
Final Pre-Design Investigation Work Plan, 
RU-C2 2/8/12 n/a

Agency Submittal of Comments
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed

1 C
Draft Survey Unit Project Reports for 
Survey Units 202, 203, 205, and 206 2/9/12 3/12/12

2 E

Final Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 2/10/12 n/a

3 C
Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a

4 E
Draft Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 2/22/12 3/22/12 3/27/12 3/27/12 3/27/12

5 D-1
Draft Survey Unit Project Reports for 
Survey Units 264, 267, 274, 276, and 277 2/22/12 3/23/12 3/23/12

6 B
Final Status Survey Report Submarine 
Quay Wall 2/22/12 n/a

7 C
Draft Survey Unit Project Reports for 
Survey Units 207, 208, 209 and 211 2/24/12 3/26/12

8 Basewide

Replacement Signature Page/CD for 
Semiannual Groundwater Monitoring 
Report (April - September 2011) 2/27/12 n/a

9 E-2
Final SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst. 2/27/12 n/a9 E 2 Maintenance for Landfill Gas Control Syst. 2/27/12 n/a

10 F
Draft Pier Demolition Removal Action 
Completion Summary Report 3/21/12 4/21/12 4/18/12 4/19/12 4/20/12

4/19/12 (no 
comment)
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Documents Currently Under Review

1 D-1
Draft Survey Unit Project Reports for 
Survey Units 250, 251, 272, 273,  and 275 3/6/12 4/6/12 4/6/12

2 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12 4/19/12
3 B Final RAD RACR 3/14/12 n/a

4 D-1
Draft Work Package 103, Survey Units 
252, 257, 259, 261, and 278 3/15/12 4/16/12 4/16/12

5 UC-3
Final Radiological Removal Action 
Completion Report 3/16/12 n/a concurrence 4/16/12

6 B
Final Action Memorandum, Removal of 
UST 113A, IR Site 42 3/16/12 n/a

7 C
Final Final Status Survey Results, Building 
272 3/21/12 4/23/12

8 Basewide

Final Addendum 3 to Final Amended 
Sampling and Analysis Plan for Basewide 
Groundwater Monitoring Program 3/21/12 n/a

9 C
Final Final Status Survey Results, Building 
271 3/23/12 4/23/12

10 UC-1,2 Draft Remedial Action Work Plan 3/27/12 4/26/12 4/19/12

11 C
Draft SUPR for Survey Units 210, 212, 219, 
and 220 3/28/12 4/30/12

12 B

Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Second Quarter 2011 3/30/12 n/a

13 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 4/6/12 5/4/12

14 E
Draft Parcel E Soil Excavation 
Characterization Work Plan 4/9/12 5/9/12

15 C
Final, Final Status Survey Results, Building 
203 4/10/12 5/11/12

16 E Final Survey Unit 201 Project Report 4/16/12 n/a

17 E-2
Draft TCRA Work Plan for Ship Shielding 
Area 4/18/12 5/21/12
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Documents for Upcoming Review (next 3 months)

1 B Final RACR for IR 7 and 18 4/30/12 n/a
Date 

Tentative

2 E-2
Final Action Memo, TCRA for Ship 
Shielding 5/4/12 n/a

Date 
Tentative

3 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 5/9/12 n/a

Date 
Tentative

4 UC-1,2 Final Remedial Action Work Plan 5/30/12 n/a
Date 

Tentative

5 F
Final Pier Demolition Removal Action 
Completion Summary Report 6/7/12 n/a

Date 
Tentative

6 E Final Rad Addendum to Parcel E FS 6/7/12 n/a
Date 

Tentative

7 E Final Parcel E FS 6/14/12 n/a
Date 

Tentative

8 E
Final Parcel E Soil Excavation 
Characterization Work Plan 6/14/12 n/a

Date 
Tentative

9 E-2 Draft RACR PCB Hot Spot Phase 2 6/15/12
30 days from 
submittal date

Date 
Tentative

10 E-2 Draft Final ROD to BCT 6/18/12
30 days from 
submittal date

Date 
Tentative

Final TCRA Work Plan for Ship Shielding Date
11 E-2

Final TCRA Work Plan for Ship Shielding 
Area 6/27/12 n/a

Date 
Tentative

12 F
Draft Radiological Data Gaps Investigation 
Tech Memo Phase 2a 6/30/12

30 days from 
submittal date

Date 
Tentative

13
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 6/30/12

30 days from 
submittal date

Date 
Tentative

14 C Draft Final Remedial Design 7/2/12
45 days from 
submittal date

Date 
Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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